

PANAMA CANAL AUTHORITY		VARIATION	PAGE 1 OF 3
1. REQUEST FOR PROPOSAL No.:	2. CONTRACT No.:	3. DATE:	4. VARIATION No.:
RFP-76161	CMC-221427	October 24, 2011	020

5. ISSUED BY:

PANAMA CANAL AUTHORITY
Employer's Representative
Locks Project Management Division
Building 740, Corozal
Panama, Republic of Panama

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE PHYSICAL & POSTAL ADDRESS)	7. CONTRACTOR'S TELEPHONE NUMBER:
Grupo Unidos por el Canal, S.A. Building 22B, Brujas Road Cocoli, Republic of Panama	507-316-9900
	8. CONTRACTOR'S FACSIMILE NUMBER:

9. VARIATION:



- The contract referred to in item No. 2 is hereby varied as set forth in item 10, entitled "DESCRIPTION OF VARIATION".
 YES. NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer.

	9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify the legal authority). THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT.
	9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES (such as the paying office, account numbers, etc.).
X	9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM NO. 2 OF THIS FORM, ON THE BASIS OF: (Specify the legal authority) Volume III, Conditions of Contract, Sub-Clause 1.16 [Entire Agreement], 4 th Paragraph
	9 D. OTHER. (Specify manner and the legal authority).
	9 E. ACCOUNT NUMBER (If required):

10. DESCRIPTION OF THE VARIATION (List in accordance with the order of the Contract. If additional space is required, use blank sheets).

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUTHORIZED TO SIGN (Type or print)	12. NAME AND TITLE OF THE EMPLOYER'S REPRESENTATIVE/CONTRACTING OFFICER (Type or print)
Bernardo Gonzalez Contractor's Representative	Jorge de la Guardia, Employer's Representative
13. CONTRACTOR	14. DATE:
 (Authorized signature)	15. PANAMA CANAL AUTHORITY
	16. DATE:
	 (Employer's Representative/Contracting Officer's signature)

24/x/2011

9/11/2011

This Variation No. 20 is issued to reflect the changes in the Contractor's Atlantic and Pacific Site operation areas pursuant to Sub-Clause 4.23 [Contractor's Operations on Site]:

Pacific Site

North East Side-Industrial Raw Water Tanks

1. Area consisting of 2.47 hectares at the Pacific Site as defined by points P-01 to P-06 in Drawing P-A-F-0701. The additional area of 2.47 hectares is granted to the Contractor after its compliance with the requirements established by the Employer in letter IAE-UPC-0401 of October 27, 2010, the Contractor's Submittal 01 50 00-428 and the payments listed below:
 - Payment of \$2,860.00 for trees removal and corresponding compensation in accordance with ANAM requirements. (Citibank Deposit No. 4536)
 - Payment of \$6,500.00 for the reforestation program of 1.30 hectares as compensation for the area to be cleared in accordance with ANAM requirements and which shall be executed by the Employer at the Contractor's request. (Ref:GUPC-IAE-0658) The reforestation program shall consider an initial year for the reforestation, and four years for the maintenance of the reforested areas.

Atlantic Site

Delivery truck waiting area and weigh bridge

2. Working area adjacent to Thelma King Road at the Atlantic Site for the construction of a waiting area for trucks and installation of a weighing bridge as defined by points 1 thru 11 in Drawing SK-A-A-0155 , Rev C, and the Contractor's Submittal No. 01 50 00-433 in response to the requirements established by the Employer in letter IAE-UPC-0413 of November 9, 2010

Final excavated slopes - Mirador Area

3. Polygon at the Mirador area at the Atlantic Site to accommodate the final excavated slopes as defined by points 1 thru 6 in Drawing SK-A-A-0216. (Refer to letter IAE-UPC-0456)

Gatun Dock - Aggregate unloading operations

4. Working area at the Atlantic Site in the Gatun Lake between the Gatun Shoreline and the Anchorage Line to facilitate the aggregate unloading operations at the Gatun Dock as defined by points G, H, I and J in Drawing SK-A-A-0214. (Refer to letter IAE-UPC-0457)



Dewatering Facilities

5. Area for the construction of drainage facilities at the Atlantic Site as defined in Drawing A-A-H-0018 and further detailed in the Contractor's Submittal 31 23 00-196. (Refer to letter IAE-UPC-0583A)

Anchor of Spare Barge

6. Area to anchor or moor Barge "MOPC 2" at the Atlantic Site in the Gatun Lake as defined in modified Drawing A-A-F-0922 transmitted with the Employer's letter IAE-UPC-0621 of May 12, 2011. (Refer to letter IAE-UPC-0621)

Gatun Dock- Stock Piling Material

7. Area to stockpile material at Dock 45 West, Atlantic Site, as defined in Drawing A-A-C-0488 transmitted to the Employer in letter GUPC-IAE-0725 of April 27, 2011. (Refer to letter IAE-UPC-0627)

There is no time or cost impact to the Locks Contract as a consequence of this Variation