

PANAMA CANAL AUTHORITY		VARIATION	PAGE 1 OF 2
1. REQUEST FOR PROPOSAL No.:	2. CONTRACT No.:	3. DATE:	June 22, 2012
RFP-76161	CMC-221427	4. VARIATION No.:	039

5. ISSUED BY:

PANAMA CANAL AUTHORITY
Employer's Representative
Locks Project Management Division
Building 740, Corozal
Panama, Republic of Panama

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE PHYSICAL & POSTAL ADDRESS)	7. CONTRACTOR'S TELEPHONE NUMBER:
Grupo Unidos por el Canal, S.A. Building 22B, Brujas Road Cocoli, Republic of Panama	507-316-9900
	8. CONTRACTOR'S FACSIMILE NUMBER:

9. VARIATION:


- The contract referred to in item No. 2 is hereby varied as set forth in item 10, entitled "DESCRIPTION OF VARIATION".
 YES. NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer.

	9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify the legal authority). <u>THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT.</u>
	9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES (such as the paying office, account numbers, etc.).
X	9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM NO. 2 OF THIS FORM, ON THE BASIS OF: (Specify the legal authority) Volume III, Conditions of Contract, Sub-Clause 1.16 [Entire Agreement], 4th Paragraph and Sub-Clause 4.23 [Contractor's Operations on Site]:
	9 D. OTHER. (Specify manner and the legal authority).
	9 E. ACCOUNT NUMBER (If required):

10. DESCRIPTION OF THE VARIATION (List in accordance with the order of the Contract. If additional space is required, use blank sheets).

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUTHORIZED TO SIGN (Type or print)	12. NAME AND TITLE OF THE EMPLOYER'S REPRESENTATIVE/CONTRACTING OFFICER (Type or print)
Bernardo Gonzalez Contractor's Representative	Cheryl P. George C., Employer's Representative Delegee
13. CONTRACTOR	14. DATE:
 (Authorized signature)	15. PANAMA CANAL AUTHORITY 17/07/2012
	16. DATE:
	22/Jun/2012 (Employer's Representative/Contracting Officer's signature)

This Variation No. 39 is issued to extend the Contractor's limits as follows:

PACIFIC SITE

1. The area described by the coordinates shown in the attached Sketch SK-P-A-0215-00-A, to allow adequate access from the Borinquen Road to the area behind Dams 1 W and 2 W and to build the haul road which will replace the current one located on what it would be the axis of Dam 2E.

(RFV 0116)

ATLANTIC SITE

1. Ocean Side Dock & Gate Storage Area: The area defined by Points 1, 56, 57, 58 and 59 on attached Sketch SK-A-A-0371, provided the Contractor presents for the Employer's review, a preliminary demolition and traffic plan and provides continuous access to the Employer's area and facilities (i.e. ferry installations, Davis Landing and Tug Boat Station)
2. Monte Lirio North Disposal Site: The area defined by points 2, 3, 9a, 9, 8 and 7 shown in the attached Sketch SK-A-A-0755.


(Letter GUPC-IAE-1134)

(Letter IAE-UPC-1020)

The Contractor's use and operations within the additional requested areas shall be conducted in compliance with all relevant quality, safety and environmental requirements established in the relevant Sections of the Employer's Requirements.

There is no time or cost impact to the Locks Contract as a consequence of this Variation.





Handwritten signature or initials in blue ink.


NO.	DESCRIPTION	DATE	BY
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			
37			
38			
39			
40			
41			
42			
43			
44			
45			
46			
47			
48			
49			
50			

NO.	DESCRIPTION	DATE	BY
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			
37			
38			
39			
40			
41			
42			
43			
44			
45			
46			
47			
48			
49			
50			

THIRD SET OF DOCUMENTS
 FOR THE PROJECT
 FORSNUEN DAILY
 NEW CONSTRUCTION UNIT


NO. 1	DATE	BY
NO. 2	DATE	BY
NO. 3	DATE	BY

SK-P-A-0215



B

24.02.2012



β

C. S.
24.02.2012