PANAMA CANAL AUTHORITY	VARIATION	PAGE 1 OF 4
1. REQUEST FOR PROPOSAL No .:	2. CONTRACT No.:	3. DATE:
RFP-76161	CMC-221427	August 6, 2014 4. VARIATION No.: 114
5. ISSUED BY:		
PANAMA CANAL AUTHORITY Employer's Representative Locks Project Management Division Building 740, Corozal Panama, Republic of Panama		
6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE	7. CONTRACTOR'S TELEPHONE NUME	BER:
PHYSICAL & POSTAL ADDRESS) Grupo Unidos por el Canal, S.A. Building 22B, Brujas Road Cocoli, Republic of Panama	507-316-9900	
	8. CONTRACTOR'S FACSIMILE NUMBER	₹:
9. VARIATION:		
<ul><li>The contract referred to in item No. 2 is hereby varied</li><li>YES. NO. The contractor shall send a copy, duly send a copy.</li></ul>		
9 A. THIS VARIATION IS EXECUTED ON THE E	BASIS OF: (Specify the legal authority).	
THE VARIATION DESCRIBED IN ITEM 10	IS HEREBY INCORPORATED AND MADE A	A PART OF THE CONTRACT.
9 B. THE CONTRACT REFERRED TO IN ITEM (such as the paying office, account number		IINISTRATIVE CHANGES
X 9 C. THIS BILATERAL AGREEMENT IS SIGNED NO. 2 OF THIS FORM, ON THE BASIS OF Clause 1.16 [Entire Agreement],]	D AND INCORPORATED INTO THE CONTR : (Specify the legal authority) Volume III, Co	
9 D. OTHER. (Specify manner and the legal auth	hority).	
9 E. ACCOUNT NUMBER (If required):		
10. DESCRIPTION OF THE VARIATION (List in accordance sheets).	ce with the order of the Contract. If additiona	l space is required, use blank

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUT TO SIGN ( <i>Type or print</i> )	HORIZED	12. NAME AND TITLE OF THE EMPLOYER'S REPRESENTATIVE/CONTRACTING OFFICER(Type or print)	
Giuseppe Quarta Contractor´s Representative		Jorge de la Guardia, Employer´s Representative	
13. CONTRACTOR	14. DATE:	15. PANAMA CANAL AUTHORITY	16. DATE:
(Authorized signature)	18/14	(Employer's Representative/Contracting Officer's signature)	6/111/2014

- 1. The Employer and the Contractor are party to Contract CMC-221427 for the Design and Construction of the Third Set of Locks, dated August 11, 2009 (as the same has been or may be varied, amended, supplemented or otherwise modified (the "Contract").
- 2. This Variation No. 114 is issued to reflect the following agreed change to the Employer's Requirements:

Volume II, Part 2 Section 27 11 16 [Cabinets, Racks, Frames and Enclosures] as amended by Variation No 23

Delete Paragraph 1.02 B.1.d which currently states:

"Doors shall be provided with padlocking handles. Each door shall have a see through window to see the status lights on the enclosed PLC or RIO units (except for cabinet doors equipped with an Operator Interface Terminal), and hold an industrial operator interface suitable for NEMA 4X enclosures per NEMA 250."

and replace it with the following:

\*\*\*\*\*

"Doors shall be provided with padlocking handles. The door must have a seethrough window to see the status lights on the enclosed PLC or RIO units (except for cabinets equipped with an Operator Interface Terminal), and hold an industrial operator interface suitable for NEMA 4X enclosures per NEMA 250."

- 3. All of the Contractor's other existing and ongoing obligations pursuant to the Contract remain unaffected and nothing within this Variation Agreement No. 114 is intended to be a waiver or relaxation of the Contractor's obligations under the Contract, save only as expressly stated herein.
- 4. The Parties agree that, save as expressly stated in this Variation Agreement No. 114 the Contractor shall have no claims for additional time or any other relief or entitlement of any kind as a consequence of this Variation Agreement No. 114 or arising out of it or in any way in connection with it.