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1. REQUEST FOR PROPOSAL No.: 2. CONTRACT No.: 3. DATE: 
Oclober 18 , 2011 

RFP-76161 CMC·221427 
4. VARIATION No.: 

019 

5. ISSUED BY. 

PANAMA CANAL AUTHORITY 
Employer's Representative 
Locks Project Management Division 
Building 740, Corozal 
Panama, Republic of Panama 

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE 
PHYSICAL & POSTAL ADDRESS) 

Grupo Unidos por el Canal, SA 
Building 22B, Brujas Road 
Cocoli, Republic of Panama 

9. VARIATION: 

7. CONTRACTOR'S TELEPHONE NUMBER: 

507-316-9900 

8. CONTRACTOR'S FACSIMILE NUMBER: 

[81 The contract referred to in item NO. 2 is hereby varied as set forth in item 10. entitled ~DESCRIPTION OF VARIATION", 

[8l YES. 0 NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer. 

9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify liIelegal aul/lOrily) . 

THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT. 

9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES 
(such as the paying office, account numbers, etc.). 

9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM 
X NO.2 OF THIS FORM, ON THE BASIS OF: (Specify Ihe/egal aulhorily) Volume III, Condilions of Contract , Sub-

Clause 1.16 [Entire Agreement] , 4th Paragraph 

9 D. OTHER. (Specify manner and Ihe legalaulhorily). 

9 E. ACCOUNT NUMBER (If required) : 

10. DESCRIPTION OF THE VARIATION (List In accordance with tile order of fhe Contract. If addilional space is required, use blank 
sileels). 

See attached 

Except for the varlation(s) herein specified, all other terms and conditions of the Contract remain unchanged. 
11 . NAME AND TITLE OF THE PERSON AUTHORIZED 12. NAME AND TITLE OF THE EMPLOYER'S 

TO SIGN (Type or prinl) REPRESENTATIVE/CONTRACTING OFFICER(Type or prin/) 

Jorge de la Guardia, Employers Represenlalive Bernardo Gonzalez 
Conlr 610rs Re resenlalive 
13. C TRACTOR 14. DATE: CANAL AUTHORITY 16. DATE: 

z I (V / tW ll 



Variation No. 019 
October 18, 2011 
Design and Construction of the Third Set of Locks 

This Variation No. 19 is issued to incorporate the following: 

2 of 2 

1. In terms of RFV 0082 dated July 29, 2011, the following modification is introduced 
to Volume II, Part 1, of Section 03 30 00 [Concrete] of the Employer's 
Requirements. 

Paragraph 1.04 A. 7.c. which currently reads as follows: 

"c. Concrete shrinkage shall be tested in accordance with ASTM C 157, 
except that air storage shall commence at the age of 7 days and test specimens 
shall be stored in the drying room for 28 days. The average shrinkage of three 
test specimens after 28 days of air storage shall not exceed 0.042 percent relative 
to the initial comparator reading." 

Shall be deleted and replaced with the following text: 

"c. Concrete shrinkage shall be tested in accordance with ASTM C 157. The 
average shrinkage of three test specimens after 28 days of air storage shall not 
exceed 0.050 percent relative to the initial comparator reading . . 

2. There is no time or cost impact to the Locks Contract as a consequence of RFV 
0082. 

*************** ****************************** 


