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1. REQUEST FOR PROPOSAL No.:

2. CONTRACT No.:

3. DATE:
March 20, 2012

RFP-76161 CMC-221427 4. VARIATION No.-
33
5. 1SSUED BY.
PANAMA CANAL AUTHORITY

Employer's Representative

Locks Project Management Division
Building 740, Corozal

Panama, Republic of Panama

6. NAME AND ADDRESS OF CONTRACTOR (INCLUDE
PHYSICAL & POSTAL ADDRESS)

Grupo Unidos por el Canal, S.A.
Building 22B, Brujas Road
Cocoli, Republic of Panama

507-316-9900

7. CONTRACTOR'S TELEPHONE NUMBER:

8. CONTRACTOR'S FACSIMILE NUMBER:

9. VARIATION:

The contract referred to in item No. 2 is hereby varied as set forth in item 10, entitled “DESCRIPTION OF VARIATION".

B4 YES. [ NO. The contractor shall send a copy, duly signed, of this Variation to the Employer's Representative/Contracting Officer.

9 A. THIS VARIATION IS EXECUTED ON THE BASIS OF: (Specify the legal authorily).

THE VARIATION DESCRIBED IN ITEM 10 IS HEREBY INCORPORATED AND MADE A PART OF THE CONTRACT.

9 B. THE CONTRACT REFERRED TO IN ITEM NO. 2, IS VARIED TO INCORPORATE ADMINISTRATIVE CHANGES
(such as the paying office, account numbers, etc.).

9 C. THIS BILATERAL AGREEMENT IS SIGNED AND INCORPORATED INTO THE CONTRACT REFERRED TO IN ITEM

X NO. 2 OF THIS FORM, ON THE BASIS OF: (Specify the legal authority) Volume Ill, Conditions of Contract, Sub-

Clause 1.16 [Entire Agreement], 4" Paragraph

9 D. OTHER. (Specify manner and the legal authority).

9 E. ACCOUNT NUMBER (if required):

10. DESCRIPTION OF THE VARIATION (List in accordance with the order of the Contract. If additional space is required, use blank

sheets).

See attached

Except for the variation(s) herein specified, all other terms and conditions of the Contract remain unchanged.

11. NAME AND TITLE OF THE PERSON AUTHORIZED
TO SIGN (Type or print)

Bernardo Gonzalez
Contractor’s Representative

12. NAME AND TITLE OF THE EMPLOYER'S
REPRESENTATIVE/CONTRACTING OFFICER(Type or print)

Jorge de la Guardia, Employer’s Representative

13. CQNTRACTOR 14. DATE: [15. P, AR CANAL AUTHORITY 16. DATE:
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Variation No. 33 2 of 2
March 20, 2012
Design and Construction of the Third Set of Locks

Variation No. 33 is issued to incorporate the following change:

1. Volume Il, Part 2, Section 40 91 00 [Primary Process Measurements
Devices]-

In Paragraph 1.04 B.2 [Machinery Sensors for Hydraulic Machinery], the lines of
the Table which currently specify temperature sensors for HPU motors as

follows:
Motor temperature Analog transducer output
Motor bearing temperature Analog transducer output

Shall be Deleted and Replaced with the following:

Direct RTD analog transducer output, or a
thermal memory value in motor starter based on
the heat energy introduced into the motor as a
result of motor currents

Motor temperature

(deleted)

(RFV-101)
2. Cost and Time Implications

As a result of modifying Paragraph 1.04.B.2 (Iltem 1) above, the Contractor and
the Employer have agreed to a reduction of the Contract Price, reflecting the
above modification as a Value Engineering initiative, as half of the estimated
$185,320.00 cost savings or $92,660.00 Contract Price reduction.

There is no time impact to the Locks Contract as a consequence of this Variation.
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