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TECHNICAL 
 
PART 4 - Design-Build Execution Methodology 
 
Tenderers shall show how their proposed team will manage the design-build process, establish and sustain 
an effective workforce, integrate the project team, effectively control cost and programme, manage the 
design process, procure the A15Materials, Plant, and equipment, A15 manage the Works, manage safety by 
establishing diligent and effective safety protocols, manage and deliver quality, meet or exceed 
environmental standards, and mitigate risk.  This part includes the development of several plans that will 
demonstrate to the evaluation committee the intent, philosophy, and approaches the Tenderer will use to 
deliver the Works.  Within this Section, the Tenderer shall provide plans defining various elements of the 
Works that convey the Tenderer’s ability to achieve the Employer’s Requirements.  Tenderers shall 
identify the techniques and methodologies they will use to meet the quality, schedule, and budget 
requirements A15in order to deliver the Works. A15 

A. Project Chartering.  Tenderers shall describe their proposed methods for chartering both their 
internal teams and the combined locks delivery team of the Tenderer, Employer, and Employer’s 
Representative.  A chartering session uses two-way communication to engage team members and 
other participants to define the “how’s” of the project, such as responsibilities, operating guidelines, 
etc.  A tangible product of this process is a written charter document which has been endorsed by all 
the participants of the chartering session.  The essence of chartering is to establish how the 
participants of a project effort can and will work together to achieve the best outcome.  The content of 
this section is not to exceed 1,200 words or two pages, whichever is the lesser. 

B. Design Management.  Tenderers shall describe their proposed processes for managing design of 
multiple, concurrent design packages and for collaboration among distributed design teams and 
integration with procurement activities, resulting in phased construction.  The Tenderer shall describe 
the processes and systems to be used to plan the design and ensure coordination among the 
Tenderer’s team, as well as with the Employer and Employer’s Representative, through the stages of 
design and during construction.  The Tenderer shall show the proposed design organization, the team 
members with whom it will be staffed, the design team’s locations (both offshore and in Panama), 
and the roles and responsibilities of the team.  This shall be done on no more than 5 sheets of 11 by 
17 inches. 

C. Labor Management.  Tenderers shall: 
1. Develop and submit a labor-management plan, inclusive of forecasted wage rates for the 

construction labor force.  The plan shall include, but not be limited to, the Tenderer’s plan to a) 
recruit labor, b) train the work force, c) retain capable / skilled labor, d) organize the work force – 
including any labor union agreements and / or issues, e) recruit supervision for the work force, f) 
comply with local and national labor laws / statutes, and g) A15any additional information which 
will enhance the evaluation committee’s understanding of the Tenderer’s approach to effectively 
manage labor for the Works. A15  The content of this subsection shall not exceed 1,800 words or 
three pages, whichever is less.  Organizational charts, programmes, and tables (e.g., wage rate 
tables) do not apply against the page or word count. 

2. A17Develop and submit a labor-employment plan, showing the projected work force 
concentrations by trade and time on Site for the entire duration of the Works, based on the 
Tenderer’s programme.  The plan will include trades required to execute the Works, including the 
Tenderer’s direct-hire and Subcontractor-hired trades.A17  Labor groups are to be categorized as a) 
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Site work, b) structural concrete (including reinforcing steel and forms), c) building trades, d) 
mechanical, e) power and control systems, f) specialties (e.g., gates, valves), and g) other.  The 
plan shall be presented in a tabular and histogram format, reporting the expected daily number of 
personnel by categories on a quarterly basis.  Curves prepared from the Tenderer’s resource-
loaded Primavera P6 schedule are preferred.  The content of this subsection shall not exceed 
1,800 words or three pages, whichever is less.  Organizational charts, programmes, and tables do 
not apply against the page or word count. 

D. Supplies and Logistics.  Tenderers shall: 
1. Develop and submit a programme of staff and construction equipment mobilization (inclusive of 

non-mobile equipment).  The plan is to represent the Tenderer’s intent for mobilization and 
demobilization of managerial, administrative, and supervisory staff and of major construction 
equipment, both mobile and fixed, including equipment for excavation, grading, loading, hauling, 
backfilling, compacting, aggregate processing, concrete batching, material transport, cranes, 
gantries, and material handling, as well as any additional information relevant to the evaluation 
committee’s understanding of the Tenderer’s approach to effectively deploy management, 
supervisory, and administrative staff and to implement effective equipment-management for the 
Works.  The content of this subsection shall not exceed 2,400 words or four pages, whichever is 
less.  Organizational charts, programmes, and tables do not apply against the page or word count. 

2. Develop and submit a logistics-management and supply chain management plan (including a 
material-management plan for materials generated on Site).  The plan shall identify vendors, 
suppliers, in-plant inspection plans, transportation plans, inventory-management methodology, 
security provisions and methods, and distribution methods to be employed for the A15duration of 
the Works. A15  It shall address receipt and processing of delivered materials; access to and 
retrieval of stored materials; security of stored materials; disposition of excavated materials; 
temporary storage of materials and components to be installed in the Works; temporary storage of 
equipment and components to be installed as part of the Works; and storage of Materials and 
components used to construct the Works (e.g., forms).  The content of this subsection shall not 
exceed 3,600 words or six pages, whichever is the lesser.  Organizational charts, drawings, 
programmes, and tables do not apply against the page or word count. 

E. Safety Management.  Tenderers shall: 
1. Develop and submit an outline of the project-specific safety plan that will meet or exceed 

Employer standards.  A17The plan is to identify all areas to be detailed in the project submittal as 
required by Volume II, Part 3, Subpart 1, Sections 01 35 23 and 01 35 29, with adequate detail to 
reveal to the evaluation committee that the Tenderer has considered the safety risks associated 
with the Works and will take the necessary steps to ensure that work will be conducted in a safe 
manner within as safe an environment as possible.A17  The outline shall address all salient areas 
corresponding to those identified in Employer safety regulations.  Submission of a corporate 
safety manual is not an acceptable response to this requirement.  The submittal must be project 
specific.  The content of this subsection shall not exceed 1,800 words or three pages, whichever is 
less.   

2. Develop and submit with the safety plan an organizational chart that reflects the Tenderer's intent 
on safety management staffing.  The chart shall include all staff assigned to the Works who will 
serve in the capacity of safety supervision, monitoring, inspection, and/or management.  
Additionally, the Tenderer is to prepare and submit a description and definition of the 
responsibilities for each identified position within the organization chart.  The content of this 
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subsection shall not exceed 3,000 words or five pages, whichever is less.  Organizational charts, 
programmes, and tables do not apply against the page or word count. 

F. Environmental Management.  Tenderers shall: 
1. Develop and submit an environmental-management plan that is compliant with the project 

environmental impact-assessment (EIA).  Included in the plan shall be all items identified in the 
EIA, additional expected environmental concerns resulting from construction activity, and the 
corresponding proposed mitigation actions.  The plan shall identify the proposed environmental-
management team and the corresponding organization, roles and responsibilities of the team 
members and their assignment programme, interfaces and points of contact with legal and 
regulatory entities in Panama, and additional applicable information relevant to the evaluation 
committee’s understanding of the Tenderer’s approach.  Impacts to be addressed shall be 
presented in a preliminary format, whereby an outline defines the general areas of concern. 
Specific concerns shall then be identified within the general areas, and corresponding mitigation 
actions will be generalized (details shall be provided in the final plan submittal following 
Contract award).  The content of this subsection shall not to exceed 1,800 words or three pages, 
whichever is less.  Organizational charts and programmes do not apply in the page or word count. 

2. A17Develop and submit a contamination-mitigation plan that reflects the Tenderer's intent to 
minimize the effect that a large volume of people, trash, garbage, debris, refuse, sanitary waste, 
and the like will have on the concentrated work sites associated with the Works.A17  Tenderers 
shall describe the training, orientation, and management attention that will be provided to the 
work force to ensure that the Site is maintained in a clean, orderly, and healthy state.  The content 
of this subsection shall not exceed 1,800 words or three pages, whichever is less. 

3. Develop and submit a preliminary spill-prevention and recovery plan that reflects the Tenderer's 
intent to ensure that any liquids or solids to be stored on Site will be managed with attention to 
the potential for a spill to occur.  Proper containment requirements and methods shall be 
identified, addressed, and planned for in concert with the associated material.  Proper spill-
prevention devices shall be identified and incorporated into the storage facilities; including 
controls, alarms, and appropriate devices alerting responsible personnel that attention to the 
facility is required.  Recovery plans shall be developed for the respective storage areas in the 
event a spill should occur.  Corporate plans are not an acceptable response to this subsection.  A 
project-specific plan must be developed in outline form, with all essential elements to the plan 
identified and addressed in a manner that reveals awareness of the issues and acknowledgement 
that the plan to be submitted upon Contract award will address the details accordingly.  The 
content of this subsection shall not exceed 1,800 words or three pages, whichever is less. 

G. Quality Management.  Tenderers shall: 
1. Develop and submit an overall quality-management plan outline for the Works.  The plan is to 

identify all areas to be detailed in the project submittal as required by Volume II, Part 3, SP-01, 
Section 01 40 00, with adequate detail to reveal to the evaluation committee that the Tenderer has 
considered the quality requirements associated with the Works.  The submitted outline shall 
address both the design and construction phases of the Works.  Each phase of the Works shall 
have an organizational chart identifying the staff responsible for implementing quality control 
within the respective phase.  This shall encompass the management and administration of the 
Works – which includes, but is not necessarily limited to, document control, communication, 
personnel management, cost control, program management, safety, and quality control itself.  
Engineering, detailed design, drawing production, procurement, submittal processing, receiving 
and inventory management, and construction shall also be addressed.  Corporate plans are not an 
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acceptable response to this subsection.  A project-specific plan must be developed in outline 
form, whereby all essential elements to the plan are identified and addressed in a manner that 
reveals awareness of the issues and acknowledgement that the plan to be submitted upon Contract 
award shall address the details accordingly.  The content of this subsection shall not exceed 3,000 
words or five pages, whichever is less.  Organizational charts, programmes, and tables do not 
apply against the page or word count. 

2. A15Develop and submit a list of materials and construction testing laboratories proposed to be used 
during the construction phase, including the corresponding scope of services and corresponding 
service agreements for the respective laboratories and/or businesses.  The Tenderer shall also 
identify the laboratory/business executive sponsor, project manager, and technicians who will 
support all construction activity.  Multiple laboratories/businesses are acceptable. The content of 
this subsection shall not exceed 3,000 words or five pages, whichever is less.  Organizational 
charts, programmes, and tables do not apply against the page or word count. 

H. Project Controls.  Tenderers shall: 
1. The Tenderer shall identify the proposed project-control software besides Primavera Project 

Manager Version 6.0 (P6) or the latest version, which is an Employer requirement.  A17(See 
Volume II, Part 3, Subpart 1, Section 00 31 00 (Project Management and Coordination). A17 

2. Submit a certification by the lead project programmer that the installed control system(s) will be 
integrated and compatible with existing Employer systems. 

I. Communication and Public Relations.  Tenderers shall: 
1. Develop and submit a communication and public-relations plan.  The plan shall address the 

Tenderer’s approach to manage communications with the media, communications with 
government officials, communications and public relations with the general populace surrounding 
the Site, communications and public relations with the general populace of the geographical area, 
and public relations with the international community.  The plan shall address language, points of 
contact within the communities affected by the Works, concerns anticipated by the Tenderer with 
regard to what communities are expecting, and how the Tenderer will approach issue resolution 
with the government and general populace.  The plan shall discuss public-relations approaches 
with regard to public demonstrations associated with the Works.  The content of this subsection is 
not to exceed 1,800 words or three pages, whichever is the lesser. 

2. Submit a defined communication and public-relations organization and the description and 
responsibilities assigned to each position.  The content of this subsection shall not exceed 1,800 
words or three pages, whichever is less.  Organizational charts, programmes, and tables do not 
apply against the page or word count. 

J. Risk Management.  Tenderers shall: 
1. Develop and submit a risk-management plan outline identifying anticipated project risks and 

corresponding mitigation action.  Risks shall be categorized (e.g., financial, labor, logistics, 
geotechnical, and the like), with specific risks identified within the corresponding categories.  The 
mitigation action shall be synoptical, recognizing that details shall follow Contract award.  A15The 
plan shall address both the design and construction of the Works. A15  The content of this 
subsection shall not exceed 3,000 words or five pages, whichever is less.  Charts and tables do not 
apply against the page or word count. 

2. Develop and submit a labor and logistics contingency plan.  The plan shall define the actions to 
be taken by the Tenderer in the event that either a labor or logistics contingency occurs over the 
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course of the Works.  Specific contingencies to address within the plan include, but are not 
limited to, labor or Material shortfalls, strikes, labor walkouts, delivery failures, major equipment 
breakdown or failure, delivery of non-compliant components or systems, unresponsive suppliers 
or vendors, and unresponsive Subcontractors.  Documents on corporate philosophy in these 
applications are eligible for attachment as appendices to the proposal. 

 

 END OF SECTION 
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